
Calendar of Events for Developing the Small Off-Road Engine Control Measure
(November 13, 2001)

Please check back for regular updates.
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Activities and Anticipated Completion Dates
In House & Contract Testing

Distribute exhaust emission test
plan to stake holders; request
participation and comments

Fall 2001

Generate evaporative emission
reduction data through in-house
testing
a. Barrier treated tanks 
b. Multi-layered fuel line
c. Controlled fuel tank venting
d. Fuel injection system
e. Modified Carburetors

Fall 2001/Winter 2002

Generate data through contract
testing (exhaust and
evaporative) of Class I and II
engines with catalysts

Winter/Spring 2002

Public Input on Preliminary Control Measure/Testing
First Workshop (Evaporation
only)

November 9, 2000

Second workshop February/March 2002
Third workshop Late Spring/Early Summer 2002

Board Administrative Requirements
Release of 45-Day Notice of
Proposed Regulation

Late 2002 or Early 2003

Board Meeting Late 2002 or Early 2003
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